Rudolph and Sletten Lawrence Berkeley National Laboratory Week Starting 12-6-04

Project # 2787-0 The Molecular Fou ndry 4 week Rolling Schedule
Building 67 & 67A
ID Task Name Contr. Dur Start Finish cb5,'04 Dec 12, '04 Dec 19, '04 Dec 26, '04 Jan
M[TW[T[F[s[sM[TIW[T[F[s|sIM[TIW|[T[F[s[sIM|TW[T[F[s|s|m
1 306 d? 12/8/03 2/7/05
2 R-Wall 10d? 12/15/04 12/29/04 n
3 form Conco 5d 12/15/04 12/21/04 12/15 conco m
4 place concrete 2 ea. Conco 1d 12/22/04 12/22/04 12/22 %ﬁonco m
5 form 5d 12/22/04 12/29/04 12/22 O
6 place concrete 1d? 12/29/04 12/29/04 12/29 [ m
7 Cooling Tower Conco 25d 11/15/04 12/21/04
8 Formwork Conco 4d 11/15/04 11/18/04 B
9 Rebar Alamillo 4d 11/29/04 12/2/04 |g O
10 Sog Conco 1d 12/15/04 12/15/04 12/15 | | Conco n
11 Form walls Conco 5d 12/10/04 12/16/04 12/10 [ J conco m
12 Place Concrete Walls Conco 2d 12/16/04 12/17/04 12/16 co
13 Shotcrete Walls Conco 2d 12/20/04 12/21/04 12/20 conco m
14 B
15 N-wall 10d 12/1/04 12/14/04 ]
16 N-wall drains KDS 2d 12/1/04 12/2/04 N
17 rebar Alamillo 2d 12/7/04 12/8/04 |7 Alamillo m
18 form Conco 3d 12/9/04 12/13/04 | 12/9 conco m
19 place concrete Conco 1d 12/14/04 12/14/04 12/1% conco m
20 B
21 CIP Walls 286 d? 12/8/03 1/10/05 ]
22 Utility Bldg. 1d? 12/8/03 12/8/03 N
23 UB-A line 1d 12/8/03 12/8/03 n
24 Wall form final lift Conco 9d 11/17/04 12/1/04 N
25 Rebar Alamillo 3d 12/1/04 12/3/04 | illo O
26 Install lighting - sleeves Sasco,CMI 1d 12/6/04 12/6/04 ] Sasco,CMI m
27 Dbl -up wall form Conco 5d 12/2/04 12/8/04 Cconco
28 Last lift UB-A line Conco 1d 12/8/04 12/8/04 | 2/8 E conco m
29 Roof forms Conco 7d 12/2/04 12/10/04 conco
30 MEP All subs 4d 12/7/04 12/10/04[7 [ | All subs B
31 Rebar Alamillo 3d 12/10/04 12/14/04 12/10 [ Alamillo n
32 Roof Pour Conco 1d 12/15/04 12/15/04 12/15 ] conco
33 remove roof shoring Conco 3d 12/21/04 12/23/04 12/21 | ‘ conco
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Project # 2787-0 The Molecular Fou ndry 4 week Rolling Schedule
Building 67 & 67A
ID Task Name Contr. Dur Start Finish cb5,'04 Dec 12, '04 Dec 19, '04 Dec 26, '04 Jan
M[TW[T[F[S[SIM[TW[T|F[S[SM[TW[T|F[S[SM[TW[T|F[S[SIM
34 pads @ 2nd floor Conco 2d 12/23/04 12/27/04 12/23 Conco
35 UB 2nd level MEP Rough ins All subs 1d 12/27/04 12/27/04 T 1227 E All subs N
36 UB SOG 1d? 12/8/03 12/8/03
37 remove 2nd floor shoring Conco 3d 12/22/04 12/27/04 12/22 conco m
38 waterproofing Blues 4d 12/28/04 12/31/04 12/28 | s |
39 form - rebar Alamillo 2d 1/3/05 1/4/05 1/3
40 Place Concrete SOG & pads Conco 3d 1/5/05 1/7/05 T
41 MEP rough ins 1st floor All subs 1d 1/10/05 1/10/05 N
42 Main Bldg. 1d? 12/8/03 12/8/03 o
43 5 line wall 1d? 12/8/03 12/8/03 N
44 Bldg. Layout Offsets BKF 1d 12/8/03 12/8/03 o
45 set forms Conco 4d 12/21/04 12/27/04 12/21 Conco N
46 rebar Alamillo 4d 12/28/04 12/31/04 12/28 | Alamil|
47 1d 11/9/04 11/9/04 ]
49 Structural Steel 63d 11/8/04 2/7105 ]
50 Steel erection Cal Erector 5.8 wks 11/8/04 12/20/04 :| Cal Erector m
51 Weld Steel Cal Erector 11 wks 11/18/04 2/7105
52 Install Manlift Cabrillo 7d 12/21/04 12/30/04 1221 [N T | cabrillo |
53 Install Framing @ Bridge Romak 3d 11/29/04 12/1/04
54 Decking @ bridge Romak 2d 12/2/04 12/3/04 | ak m
55 n
56 Install Stairs 36d 11/23/04 1/14/05 n
57 Stair #2 install Romak 13d 12/1/04 12/17/04 Romak m
58 Stair #1 Install Romak 15d 12/27/04 1/14/05 12/27 i
59 Stair # 3 install Romak 4d 12/30/04 1/4/05 1230
60 ]
61 Temp Power to 67 Sasco 2.2 wks 11/23/04 12/9/04 Sasco m
62 shutdown for temp power 1led 12/11/04 12/12/04 12/11 m
63 n
64 B
65 High Voltage pad 2d 12/20/04 12/21/04 ]
66 Concrete BCI 2d 12/20/04 12/21/04 12/20 ‘ | BCI m
67

Page 2 LBNL 4 week 12-6-04




Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory
The Molecular Foundry

Building 67 & 67A

Week Starting 12-6-04
4 week Rolling Schedule

ID Task Name Contr. Dur Start Finish cb5,'04 Dec 12, '04 Dec 19, '04 Dec 26, '04 Jan
M[TW[T[F[s[sM[TIW[T[F[s|sIM[TIW|[T[F[s[sIM|TW[T[F[s|s|m
68 SOMD 287 d? 12/8/03 1/11/05
69 weld deck & studs & edge metal Pacific Erectors 4d 12/27/04 12/30/04 12/27 PacificE
70 MEP inserts All subs 3d 12/31/04 1/4/05 12/31 [ i
71 Formwork - shoring Conco 5d 12/31/04 1/6/05 12/31 T T
72 Rebar Alamillo 3d 1/5/05 1/7/05 IR
73 Place SOMD concrete Conco 2d 1/10/05 1/11/05 O
74 a
75 N
76 end 1d? 12/8/03 12/8/03 o
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